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TIMELINE

Phase 1 Phase 2* Phase 3 Phase 4 Phase 5

Project |Scoping and | Draft MP Public Final MP
Planning Working and NEPA Review | and NEPA
Groups Document and Document
Comment

12 Months

12-15 months | 12-15 months | 3-6 months | 6-12 months

We are currently in Phase 2, which began in February, 2009

* Preliminary ecological characterization of Territorial waters should be available in
August, 2009



